Radiogram No. 6958u
CONFIGURING FGB BHAOTI(0)1 LOW-PRESSURE FUEL AND OXIDIZER TANKS FOR SM REFUELING.
STOWING HARDWARE FOR DISPOSAL IN PROGRESS 411

GMT
06:00-06:10
06:00-06:10
06:00-06:20
06:00-06:10
06:00-06:05
06:00-06:05
06:05-06:10
06:10-07:10

06:10-06:40

06:20-06:30
06:30-06:35
06:35-07:05

06:40-07:30

07:05-07:55
07:10-07:55
07:30-07:50
07:30-07:40
07:30-07:55
07:40-07:55
07:50-07:55

07:55-08:15

08:15-08:25
08:15-10:05
08:15-08:40
08:15-09:05
08:15-08:35
08:25-08:30
08:30-08:35
08:35-08:45
08:35-08:50
08:35-09:50
08:40-09:05
09:00-09:30
09:05-09:50
09:05-09:20
09:15-10:15
09:20-09:45

CREW
CDR
FE-4
FE-3
FE-1
FE-6
FE-5
FE-5, FE-6
FE-1

CDR ,FE-4,
FE-5, FE-6

FE-3
FE-3
FE-3

CDR, FE-4,
FE-5, FE-6

FE-3
FE-1
CDR
FE-4
FE-5 ,FE-6
FE-4
CDR

FE-5
FE-4
FE-3
FE-1
FE-6
FE-5
FE-5
FE-5
CDR
FE-6
FE-3
FE-5
FE-3
FE-1
CDR
FE-1
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ACTIVITY
Morning Inspection
Morning Inspection. SM NCC [Caution & Warning Panel] Test
HRF Urine Sample Collection Subject
SONOCARD Experiment Termination
Reaction Self Test
Reaction Self Test
Morning Inspection
SPRUT-2 Experiment. Tagup with specialists (S-band)

Post-sleep

HRF Blood Sample Insertion into MELFI
Reaction Self Test
Post-sleep

BREAKFAST

BREAKFAST

Post-sleep

Work Prep

Verification of anti-virus scan results on Auxiliary Computer System (BKC) laptops
Work Prep

Work Prep

PLANTS-2. Payload Status Check

Daily Planning Conference (S-band)
Report to MCC Anti-virus scan results on Auxiliary Computer System (BKC)
laptops

Audio Dosimeter Preparation

TYPOLOGY. Experiment Ops. Tagup with specialists (S-band)
Work Prep

BREAKFAST

TOCA - Close VCA valve via TOCA maintenance screen
ISSAC Window Shutter Open

Compound Specific Analyzer- Combustion Products (CSA-CP) CSA-O2 Readings
WRS Water Sample Analysis

TYPOLOGY Experiment Assistance

Physical Exercise T2

PASSAGES experiment material installation

LMM Experiment Activity

PASSAGES science data collection. Session 1

SONOCARD Copy Data to RSE-MED Laptop

Physical Exercise (TVIS), Day 4

Work Prep



09:50-10:10
09:50-10:00
10:00-11:05
10:05-10:55
10:10-10:15
10:10-11:40
10:15-11:15

10:15-11:35

10:15-10:35
10:35-10:40
10:40-11:40
10:55-11:55
11:05-11:10
11:10-11:15
11:15-11:30
11:15-11:55
11:30-12:10
11:40-13:05
11:40-11:45
11:45-12:45
11:45-12:25
11:55-12:55
12:05-12:45

12:25-12:45

12:35-13:05
12:45-12:50

12:45-12:55

12:45-13:45
12:50-13:50
12:55-13:55
13:05-14:05
13:45-13:55
13:50-13:55
13:55-14:10
13:55-15:55
13:55-16:55
13:55-16:55
14:05-14:10
14:05-14:20
14:10-16:10

14:10-14:50

FE-3
FE-6
FE-6
FE-4
FE-3
FE-5
FE-1

CDR

FE-3
FE-3
FE-3
FE-4
FE-6
FE-6
FE-6
FE-1
FE-6
FE-3
FE-5
FE-5
CDR
FE-1
FE-4
CDR

assists

FE-6
FE-4

CDR

FE-5
FE-4
CDR
FE-3
FE-5
FE-4
CDR
FE-4
FE-5
FE-1
FE-3
FE-6
FE-3

CDR

, FE-1
, FE-6
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PASSAGES Hardware Stow

UMS Video Camera Setup

UMS Hardware Assembly

24-hour ECG (start)

Inserting PASSAGES PCMCIA Card into EPM Laptop
Physical Exercise (ARED)

Progress 410 Docking Mechanism Removal

Docking mechanism removal and installation of two handles on Progress 410
hatch door front side

HRF Urine Sample Collection Subject

HRF Blood Sample Insertion into MELFI
Physical Exercise (CEVIS)

Physical Exercise (VELO), Day 1

WHC UPA Config

Configure UPA T-Valve to OFF position for UMS Checkout
UMS Validation Preparation

COXX Maintenance

UMS Validation Segment 1

Physical Exercise (ARED)

UMS Historical Documentation Photography
Physical Exercise (CEVIS)

ISS RS [CTTC] comm panel cable plug-in audit
Physical Exercise (VELO), Day 4

Maintenance Activation of Spare Atmosphere Purification System Emergency
Vacuum Valves [ABK COA] (CM1PO_3_321_1, bag 1I-1/256-1, yellow ABK
cover, 004173R)

UMS Validation Segment 2
On MCC Go ISS 02 repress from Progress 411 Cpl1K (start)

MOLNIYA-GAMMA BCIH (Payload Server) Science and Service Data Dump
using RSS1 (start)

LUNCH

TOCA 2 Data Recording

ISS O2 repress from Progress 411 CpllK (terminate)

Private Medical Conference (Ku + S-band)

Stowing disposal hardware on Progress 411 with IMS updates
VCAM Cable Insertion

Unload from Progress 410 and transfer to USOS American hardware, update IMS

PASSAGES PCMCIA Stow
UMS Validation Conclude
US EVA Tool Stow

KOB1, KOB2 loop condition assessment. Equipment setup. Tagup with
specialists (S-band)



14:20-14:30
14:30-16:30
14:50-15:50
15:50-17:15
15:55-17:25
16:10-16:30
16:30-16:35
16:35-16:45
16:45-16:55
16:55-17:15
16:55-17:05
17:05-18:45
17:05-18:25

17:15-18:05

17:15-17:25
17:25-18:40
17:45-17:55
17:55-18:15
18:05-18:25

18:05-18:45

18:15-18:20
18:20-19:05
18:25-18:40
18:25-18:40
18:40-19:05
18:40-19:05
18:40-18:55
18:45-19:05

18:45-18:55

18:55-19:05
19:05-19:30
19:30-21:30
19:30-21:15
19:30-21:20
19:30-21:25
19:30-19:35
19:35-21:20
21:15-21:30
21:20-21:25
21:20-21:25
21:25-21:30

FE-6
FE-6
CDR
CDR
FE-4
FE-3
FE-3
FE-3
FE-3, FE-6
FE-3, FE-6
FE-1, FE-5
FE-5
FE-1

CDR

FE-6
FE-6
FE-3
FE-3
FE-4

CDR

FE-3
FE-3
FE-4
FE-1
FE-1
FE-6
FE-4
FE-5

CDR
CDR,FE-4

CDR,FE-4
FE-1
FE-5
FE-6
FE-3
FE-3
FE-1
FE-3
FE-5
FE-3
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UMS Validation. Sample MELFI Insertion

US EVA Tool Stow

RELAXATION Hardware Setup. Tagup with specialists (S-band)
Physical Exercise (ARED)

Physical Exercise (TVIS), Day 1

HRF Urine Sample Collection Subject

HRF Blood Sample Insertion into MELFI

PAO Hardware Setup

Crew Prep for PAO

PAO Event

Handing over US equipment unloaded from Progress 410
Unpacking US equipment unloaded from Progress 410
Physical Exercise (TVIS), Day 4

RELAXATION. Activation, Mode Selection, and Observation. Tagup with
specialists (S-band)

PAO Hardware Deactivation

Physical Exercise (ARED)

HRF Blood Collection Hardware Setup
HRF Urine Sample Collection Subject
IMS Update

RELAXATION. Data Copy and Hardware Removal Tagup with specialists (S-
band)

HRF Blood Sample Insertion into MELFI
Evening Work Prep

Evening Work Prep

Private Medical Conference (Ku + S-band)
Evening Work Prep

Evening Work Prep

Private Medical Conference (Ku + S-band)
Evening Work Prep

MOLNIYA-GAMMA. BCI1H (Payload Server) Science and Service Data Dump
using RSS1 (term)

Evening Work Prep

Daily Planning Conference (S-band)
Pre-sleep

Pre-sleep

Pre-sleep

Pre-sleep

MPC Power Up

Pre-sleep

BAR Pyren Charging Start
Reaction Self Test

ISSAC Window Shutter Close
MPC Powerdown



21:25-21:30 |FE-5, FE-6 |Reaction Self Test

21:30-06:00 |. SLEEP
Task List gED_IZ’ FE-1, Preparation of reports for Roskosmos site
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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